



ADDENDUM TO BID PACKAGE
Avenue 52/Grapefruit Boulevard Railroad Grade Separation Project
City Project No. 2009-18

ADDENDUM NUMBER 3

Addendum Date: October 24, 2013

Purpose: This addendum supplements, amends, and takes precedence over the original drawings and specifications and shall be taken into account when preparing bid proposals, and shall become part of the contract documents. Bidders shall review the Addendum work and requirements in detail and incorporate any effects the Addendum may have in their bid price.

Note: All requirements of the bidding documents remain unchanged except as cited herein.

Part 1 – Amendments to Bid Documents

Item #1 – RIGHT OF WAY POSSESSION ON PARCEL # 763-400-006

The City is in the process of obtaining possession on the above referenced parcel from the court. This parcel will not be available from the initial limited Notice-to-Proceed. Meantime, the Contractor shall prepare to work around to avoid any activities in this parcel.

The City is anticipated to receive the court-ordered possession by end of February 2014. Second Notice-to-Proceed will be issued no later than March 1, 2014.

Item #2 – COACHELLA VALLEY WATER DISTRICT (CVWD) REQUIREMENTS

It is the Contractor's sole responsibility to obtain a CVWD temporary construction encroachment permit (EP) and comply with the insurance requirements specified in the attached CVWD *Application For Construction Encroachment Permit* form.

The prime Contractor shall endorse the subcontractors on the EP application and insurance policies, otherwise, subcontractors will be required to obtain separate construction EPs. All work within the CVWD right of way will require a construction EP, except work within public utility easement.

Full compensation for the CVWD work as referenced above shall be considered as included in the prices paid for the various contract items of CVWD work. No additional allowance will be made therefor.

Item #3 – RETENTION and WITHHOLDS

Retention is revised to five percent (5%) per California Public Contracts Code – Section 7201.

The City may withhold payments for noncompliance per Caltrans Standard Specifications Section 9-1.16E.

Item #4 – UTILITY COORDINATION AND CONSTRUCTION WINDOWS

Refer to Attachment A.

Item #5 – ADDITIONAL FEE FOR BID DOCUMENTS

Additional cost incurred due to added contract documents. Bidders may purchase a copy from Desert Reprographics at: 31-410 Reserve Drive, Suite 1, Thousand Palms, CA 92276, Telephone 760-343-3134 and paid for directly to Desert Reprographics for additional Sixty-Five Dollars (\$65.00).

Item #6 – BID BOOK REQUIREMENTS

Revised Bid Schedule and Bid Book checklist are forthcoming in Addendum No. 4, which to be issued on Oct 28, 2013.

Part 2 – Questions from Potential Bidders

Refer to Attachment B for the formal responses to all pre-bid questions.

Part 3 – Revised Plans and Specifications

Refer to Attachment C for the revised drawings log and revised plans. Partial As-built Plans are also included.

Acknowledgement: **Bidders must acknowledge** receipt of this Addendum by signing in the space provided below. All addenda shall be included with the Bid Form. Failure to do so may result in rejection and disqualification of the Bid.

Authorized Signature: _____ Date: _____

Company: _____